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1.0

INTRODUCTION AND PURPOSE

Environmental Resources Management (ERM) and Seals and Packings,
Inc. - Burly Seal Products Co. (Burly Seal) submitted a Self-Implementing
PCB Cleanup and Disposal Work Plan (Work Plan) to the EPA in May
2011. The plan presented proposed actions to clean up PCB impacts at the
Burly Seal facility located at 1865 West D Avenue, Building 604, in the
Utah Industrial Depot (UID) in Tooele, Utah. In accordance with the
Work Plan, the PCB-affected oil, hydraulic presses and ancillary
equipment were removed and properly disposed, and preliminary
cleaning of the floor surfaces (indoor and outdoor) was performed.
However, confirmation sampling showed PCB concentrations remained in
select indoor and outdoor areas based on results obtained by both ERM
and the EPA.

The confirmation sample results and proposal for next steps were
presented in a Work Plan Amendment dated May 2012, which was
approved by EPA. ERM performed supplemental sampling of select
concrete surfaces and soils near the railroad tracks in accordance with the
Work Plan Amendment to further delineate the extent of PCBs.

A Work Plan Amendment No. 2 was prepared in January 2013 to present
the results of these sampling activities and present a refined approach and
cleanup targets for completion of the self-implementing process. The
revised approach remained consistent with the self-implementing cleanup
requirements of 40 CFR §761.61.

This revised Work Plan Amendment No. 2 has been prepared based on
conversations between ERM and the EPA in February 2013 about cleanup
goals and the soil cleanup in the railroad tracks area. This revised
Amendment provides an updated schedule for completion of the self-
implementing PCB cleanup for this site.
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2.0

2.1

SUMMARY OF WORK COMPLETED

This summary of work describes the supplemental activities performed
during 2012, without repeating the description of activities presented in

the first Work Plan Amendment (May 2012). The recent activities

consisted of additional concrete surface cleaning and confirmation

sampling; drain system inspection, cleaning and plugging; and sampling
and analysis of soils near the railroad tracks on the west side of the Burly

Seal operations where PCBs had been identified during prior EPA
sampling. The activities performed are listed below for each area where

actions were taken during 2012.

BOILER ROOM

On June 7, 2012, Americon confirmed the absence of grout in the Boiler
Room floor drain and sump. Americon removed debris from the drain
and sump and then grouted the drain and sump with concrete to seal it

shut.

On June 7 and 8, 2012, Americon applied a degreaser to the northern three
quarters of the Boiler Room floor and recleaned the floor using a pressure
washer. ERM sampled the floor on June 11, 2012, using the same

sampling method previously used only off-setting the grid by a half

meter. The results, with brief descriptions of the types and locations of the

samples, are presented on Table 1.

Table 1 - Boiler Room Sample Results, June 2012

Sample | Sampled | Date Location/Description Result
ID by
(ppm)

BR-13 ERM 6/11/2012 | Composite sample of concrete 1.5
from boiler room floor

BR-14 ERM 6/11/2012 | Composite sample of concrete 12
from boiler room floor

BR-15 ERM 6/11/2012 | Composite sample of concrete 0.29
from boiler room floor

BR-16 ERM 6/11/2012 | Composite sample of concrete 4.5
from boiler room floor

BR-17 ERM 6/11/2012 | Composite sample of concrete 2.8

from boiler room floor
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2.2

2.3

Sample | Sampled | Date Location/Description Result
ID by
(ppm)
BR-18 ERM 6/11/2012 | Composite sample of concrete 0.79
from boiler room floor
COMPRESSOR AREA

On June 7, 2012, Americon confirmed the absence of grout in the

Compressor Area floor drain. Americon then removed debris from the

drain and grouted the drain with concrete to seal it shut.

On June 7 and 8, 2012, Americon applied a degreaser to the east half of the

Compressor Area and then cleaned the floor using a pressure washer.

ERM collected one composite sample on June 11, 2012, from four sample
locations on a one meter grid. The result was 17 ppm PCBs.

OUTDOOR CONCRETE SURFACES

On June 8, 2012, Americon removed the soil from the concrete seam near
the tote storage area using a pressure washer and then clean the concrete
in the area. ERM collected one composite confirmation sample by

sampling four points on a three meter grid on June 11, 2012. The result

was 5.7 ppm PCBs.

On June 11, 2012, ERM collected three concrete samples outside the area

where the MP Environmental bin was stored (BSS-15 to BS5-17). On July

17,2012, ERM collected five additional concrete samples (BSS-18 to BSS-

22) surrounding the BSS-16 sample. The results, with brief descriptions of
the types and locations of the samples, are presented on Table 2. Figure 1
presents a map shows the sample locations.

Table 2 - Outdoor Concrete Surface Sample Results, June 2012

Sample | Sampled | Date Location/Description Result
ID by
(ppm)
BSS-15 | ERM 6/11/2012 | West side of parking lot, near 0.92
concrete edge
BSS-16 ERM 6/11/2012 | West side of parking lot, near 100

concrete edge
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2.4

Sample | Sampled | Date Location/Description Result
ID by
(ppm)

BSS-17 | ERM 6/11/2012 | West side of parking lot, near 0.15
concrete edge

BSS-18 ERM 7/17/2012 | West side of parking lot, near 250
concrete edge

BSS-19 ERM 7/17/2012 | West side of parking lot, near 64
concrete edge

BSS-20 | ERM 7/17/2012 | West side of parking lot, near 7.3
concrete edge

BSS-21 ERM 7/17/2012 | West side of parking lot, near 0.96
concrete edge

BSS-22 ERM 7/17/2012 | West side of parking lot, near 10
concrete edge

BSS-23 ERM 7/17/2012 | West side of parking lot, near 0.46
concrete edge

RAILROAD TRACK AREA

On May 25, 2012, ERM collected 14 soil samples in a grid pattern
surrounding the EPA soil sample OS-3 in order to characterize the extent

of the elevated PCB concentrations previously identified by EPA. Based

on the detections of PCBs in these samples, additional soil sampling was
performed on July 17, 2012. ERM collected an additional nine samples to
further characterize the area of elevated PCB concentrations. The results
from soil sampling on both dates, with brief descriptions of the types and

locations of the samples, are presented on Table 3. Figure 1 presents a
map shows the sample locations.

Table 3 - Railroad Soil Sample Results, June 2012

Sample | Sampled | Date Location/Description Result
ID by
(ppm)

BSS-1 ERM 5/25/12 West of parking lot, near railroad 140
tracks

BSS-2 ERM 5/25/12 West of parking lot, near railroad 69
tracks

BSS-3 ERM 5/25/12 West of parking lot, near railroad 27
tracks

BSS-4 ERM 5/25/12 West of parking lot, near railroad 930

tracks
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Sample | Sampled | Date Location/Description Result
ID by
(ppm)

BSS-5 ERM 5/25/12 West of parking lot, near railroad 500
tracks

BSS-6 ERM 5/25/12 West of parking lot, near railroad | 34,000
tracks

BSS-7 ERM 5/25/12 West of parking lot, near railroad 300
tracks

BSS-8 ERM 5/25/12 West of parking lot, near railroad 63
tracks

BSS-9 ERM 5/25/12 West of parking lot, near railroad 70
tracks

BSS-10 ERM 5/25/12 West of parking lot, near railroad 100
tracks

BSS-11 ERM 5/25/12 West of parking lot, near railroad 23
tracks

BSS-12 ERM 5/25/12 West of parking lot, near railroad 30
tracks

BSS-13 ERM 7/17/12 West of parking lot, near railroad 21
tracks

BSS-14 ERM 7/17/12 West of parking lot, near railroad 96
tracks

BSS-23 ERM 7/17/12 West of parking lot, near railroad 0.46
tracks

BSS-24 ERM 7/17/12 West of parking lot, near railroad 140
tracks

BSS-25 ERM 7/17/12 West of parking lot, near railroad 5.7
tracks

BSS-26 ERM 7/17/12 West of parking lot, near railroad 6.1
tracks

BSS-27 ERM 7/17/12 West of parking lot, near railroad 23
tracks

BSS-28 ERM 7/17/12 West of parking lot, near railroad ND
tracks

BSS-29 ERM 7/17/12 West of parking lot, near railroad ND
tracks

BSS-30 | ERM 7/17/12 West of parking lot, near railroad | ND
tracks

BSS-31 ERM 7/17/12 West of parking lot, near railroad 17

tracks

During the July sampling event ERM observed three areas of historical

petroleum staining along the western edge of the parking lot, where
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cracks in the concrete curbing allowed storm water to drain over the edge
of the concrete pad. These areas were marked with visible hydrocarbon
staining on the soil that appeared to result from historical runoff. These
areas were identified as having elevated PCBs at sample locations BS5-4
(930 ppm), BSS-6 (34,000 ppm) and BSS-32 (370 ppm).
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3.0

REGULATORY FRAMEWORK AND CLEANUP LEVELS

The Toxic Substances Control Act (TSCA) authorized the EPA to control
substances that were determined to cause unreasonable risk to public
health or the environment. The current PCB regulations in Title 40 of the
Code of Federal Regulations Part 761 (40 CFR 761) were published
pursuant to this act. Burly Seal received a letter from the EPA dated
October 27, 2010 requiring documentation of off-site disposal of all PCB-
contaminated items according to the requirements of 40 CFR 761.60
and/or documentation of decontamination in accordance with 40 CFR

761.79.

40 CFR 761.61 sets standards for self-implementing cleanups, and
designates cleanup levels and disposal requirements for different types of
PCB remediation wastes and different occupancy levels. The Burly Seal
cleanup is being conducted pursuant to the self-implementing cleanup
requirements of 40 CFR § 761.61(b), with the exception of porous
materials, which are not addressed under the performance-based disposal
requirements. Cleanup levels for porous materials, such as concrete, are
based on the self-implementing on-site cleanup requirements of 40 CFR §
761.61(a).

The PCB remediation targets proposed for the remaining media at the
Burly Seal Site are presented below.

e Indoor concrete (porous) surfaces will be cleaned or removed to
achieve the standard presented in 40 CFR § 761.61(a)(4)(i)(A) for
high occupancy areas with a cleanup level for bulk PCB remediation
waste of =1 mg/kg (or part per million [ppm]).

e Outdoor concrete (porous) surfaces, including the compressor
area, will be cleaned or removed to achieve the standard presented
in 40 CFR § 761.61(a)(4)(i)(B) for low occupancy areas with a cleanup
level for bulk PCB remediation waste of <25 mg/kg (ppm).

e Soil beneath concrete slabs inside the building will be cleaned up
to achieve the standard presented in 40 CFR § 761.61(a)(4)(i)(B) for
low occupancy areas with a cleanup level for bulk PCB remediation
waste of 25 mg/kg (ppm), as soil beneath concrete slabs is not
accessible to building occupants.

e The soil in the railroad track area on the west side of the Burly Seal
operation between the parking lot and the railroad tracks will be
removed by excavation to achieve the standard presented in 40
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CFR § 761.61(a)(4)(i)(B) for low occupancy areas with a cleanup level
for bulk PCB remediation waste of 25 mg/kg (ppm).
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4.0

4.1

4.2

SCOPE OF REMAINING DECONTAMINATION ACTIVITIES

PRESS ROOM

Concrete samples collected from the northeast portion of the Press Room
floor following the last floor cleaning by Americon showed the area
closest to the office/roll-up door to meet the cleanup goal; however, the
majority of the floor that was more directly under the press equipment did
not meet the original 1 mg/kg cleanup goal in all areas and further
cleaning and/or concrete removal and confirmation testing is required.

The subsurface soil observed beneath the concrete joints within the Press
Room showed one sample with a PCB concentration of 12.9 mg/kg, and
no detections above the laboratory reporting limit for two other samples.
Because the PCB detection was below the low-occupancy cleanup level of
25 mg/kg, no remedial action is proposed for the subsurface soil.

Recommendation: We plan to perform an aggressive recleaning of the
areas of the floor that do not meet the cleanup level. A different detergent
will be employed and the detergent will be allowed to soak into the
concrete before scrubbing and removal of the washing solution. For areas
with the highest expected PCB concentrations, such as directly beneath the
former presses, ERM may perform scarification to remove the top level of
concrete following the recleaning. Following the recleaning (and
scarification, if performed), ERM will perform verification sampling of the
concrete surface (composite samples) over a 1.5 meter grid as described in
the original Work Plan and as shown on Figure 2. Depending on the
outcome of the confirmation sample results, additional cleaning and/or
concrete removal may be considered (per the Work Plan) to achieve the
cleanup goal. Alternatively, ERM may proceed directly to scarification to
remove the top layer of concrete prior to performing confirmation
sampling.

BOILER ROOM

Concrete samples collected from the Boiler Room floor show that
approximately the southern half of the floor (nearest the roll-up door) has
met the original cleanup goal of 1 ppm. The northern half of the floor had
results in the 1.5 to 12 ppm range, which do not yet meet the original 1
mg/kg cleanup goal. Further cleaning and/or concrete removal and
confirmation testing is required.
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4.3

4.4

Recommendation: We will evaluate whether performing an aggressive
recleaning of the area of the floor that does not meet the cleanup level is
likely to achieve the necessary reductions in PCB concentration. A
different detergent would be employed and the detergent would be
allowed to soak into the concrete before scrubbing and removal of the
washing solution. If recleaning is performed, ERM will perform
verification sampling of the concrete surface (composite samples) over a
1.5 meter grid as described in the original Work Plan and as shown on
Figure 3. Depending on the outcome of the confirmation sample results,
additional cleaning and/or concrete removal may be considered (per the
Work Plan) to achieve the cleanup goal. Alternatively, ERM may proceed
directly to scarification to remove the top layer of concrete prior to
performing confirmation sampling.

COMPRESSOR AREA

The Compressor Area floor was observed to have a PCB concentration of
17 ppm after cleaning, based on a single confirmation sample. Further
confirmation testing is required for this area.

Recommendation: The Compressor Area is a partially-enclosed utility
lean-to outside of the main building in the parking lot. The Compressor
Area is entered solely for the purpose of checking or servicing the
compressor, and is rarely occupied. The floor in the area has been cleaned
once; however, based on visual observations we will perform an
aggressive recleaning of the area. A different detergent will be employed
and the detergent will be allowed to soak into the concrete before
scrubbing and removal of the washing solution. Following the recleaning,
ERM will perform verification sampling of the concrete surface (composite
samples) over a 1.5 meter grid as described in the original Work Plan.
Depending on the outcome of the confirmation sample results, additional
cleaning and/or concrete removal may be considered (per the Work Plan)
to achieve the cleanup goal.

OUTDOOR CONCRETE SURFACES

A concrete sample (composite of 4 individual samples on a three meter
grid) was taken by ERM from the parking lot in the area of the former tote
storage (TS-1). This sample was taken at the request of Cheryl Turcotte of
the EPA. The result was 2.7 ppm PCBs. The EPA collected a sample of
soil from the seam in the concrete in this same area (OS-1). The result was
21 ppm PCBs. The soil from the concrete seam was cleaned through
pressure washing by Americon. The PCB results are below the low-
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4.5

occupancy cleanup level of 25 ppm, so no further action is required for
this area.

A concrete sample (composite of 3 individual samples) was taken from the
parking lot in the area of the former MP Environmental bin (SW-1). This
sample was taken at the request of Cheryl Turcotte of the EPA; the result
was 0.30 ppm PCBs. The EPA also collected a sample of soil from the
seam in the concrete in this same area, near the roll-up door to the boiler
room (OS-2); the result was 114 ppm PCBs. The soil from the concrete
seam was cleaned through pressure washing by Americon, and no further
action is required for this area.

During assessment of the outdoor concrete surfaces, ERM observed
staining that appeared to be associated with migration of hydrocarbons
across the concrete parking area. Additional concrete samples were
collected in these areas and concentrations above the cleanup goal of 25
ppm were observed at three locations (BSS-16, BSS-18, and BSS-19), as
shown in Figure 1. Further cleaning and confirmation testing is required
for this area.

Recommendation: We will complete additional characterization sampling
of the concrete parking lot by sampling the concrete 3 meters south of
BSS-19 to delineate the affected PCB area on the outdoor concrete surface.
If the additional characterization sample has a PCB concentration >25
ppm PCBs, step-out sampling will continue at 3 meter internals until the
extent of concrete with concentrations above the cleanup goal is
determined. The affected area will be aggressively cleaned. Following
cleaning, ERM will perform verification sampling of the concrete surface
using the bulk sample method (composite samples) over a 1.5 meter grid
where cleaning is performed to confirm achievement of the cleanup level.
Depending on the outcome of the confirmation sample results, additional
cleaning and or concrete removal may be considered (per the Work Plan)
to achieve the cleanup goal.

RAILROAD TRACK AREA

The PCB results for soils in the area of the railroad tracks in the immediate
vicinity of the parking area show some impacts that, based on the
combination of the contamination found on the concrete pad and the
likely runoff of storm water from the pad to the area between the pad and
the tracks, are suspect for some level of contribution from the Burly Seal
operations. The soil between the parking area and first railroad track
showed concentrations of PCBs ranging from 27 to 34,000 mg/kg.
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Recommendation: As directed by EPA, we plan to remove the soil from
between the parking area and first railroad track that exceeds the low
occupancy cleanup goal of 25 mg/kg. The soil will be handled and
disposed as PCB-contaminated waste. The area from which the soil is
removed will be roughly graded to leave the area with gradual changes in
slopes and grades; however, no backfill soil will be placed in the
excavation as long as the depth of soil removal does not exceed two feet to
achieve the cleanup goal. In the event that soil excavation exceeds two feet
and available on-site soil is insufficient to achieve smooth transitions
between the original ground surface and finish grades, then clean,
imported soil will be placed to develop smooth slope transitions.
Following soil removal, ERM will perform verification sampling using the
bulk sample method (composite samples) over a 1.5 meter grid where soil
removal was performed to confirm achievement of the cleanup level.
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5.0

SCHEDULE

Upon receipt of EPA approval of this revised Work Plan Amendment No.
2, ERM and Americon will resume the remaining activities to complete the
self-implementing cleanup activities. A brief summary of the remaining
tasks and estimated start dates is included below assuming approval of
the Work Plan during early April 2013:

e ERM and Americon can remobilize within approximately 2 weeks
of EPA approval of this Amendment to complete the following;:

0 Press Room floor cleaning and confirmation sampling
0 Boiler Room floor cleaning and confirmation sampling
0 Compressor Area floor cleaning and confirmation sampling

0 Outdoor concrete surface cleaning and confirmation
sampling

0 Removal of soil with PCB concentrations >25 ppm between
the parking area and the railroad tracks

It is anticipated that the above activities can be completed by June 30,
2013, pending confirmation that all concrete surfaces meet the cleanup
levels. If verification sampling shows that cleanup goals are not met,
additional time will be required to mobilize and complete additional
recleaning and/or concrete removal. If the verification sampling show
that the cleanup is complete, a cleanup report will be prepared and
submitted to the EPA within one month of receiving the final sample
results.
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